With the interconnection of power grid, the increase of coupling, the rapid development of new energy, the inter-provincial cross-regional power market transactions, it is an important way that the integrated presentation of grid outage maintenance plan to ensure the safety of power grid, ensure the normal operation of the market, improve the efficiency of maintenance and reduce the cost of maintenance. Maintenance plan is in the annual, monthly, daily and other dimensions of time rolling management process. Maintenance planning level assessment can improve the service level of maintenance plan compilers and the efficiency of maintenance, it also achieves fine management of the power grid. This paper presents an evaluation model of maintenance business level, which is a comprehensive evaluation model of multi-index. The indexes in the model are based on the maintenance service level measurement, the efficiency of the maintenance plan, the emergencies of the maintenance plan and others Impact factors and other aspects of multi-angle assessment. The validity and correctness of the evaluation system and the comprehensive evaluation method are verified by the analysis of practical examples.
Introduction
With the expansion of the scale of power grid and the reliability of power supply requirements of the increase, the importance of power outages is increasingly apparent. In China's power enterprises, according to the power outage period of pre-arranged power outage has been an important factor affecting the reliability of power supply. Reasonable arrangements for power outages, power outages plan is the focus of power supply reliability management. If the maintenance plan of power equipment is unreasonable, there will be many adverse effects. The arrangement of equipment maintenance plan is directly related to the interests of power grid enterprises and users, and the safety and economy of the power system and society as a whole.
China's power grid has entered the era of UHV; the transmission network topology is more complex, the regional power network, and electrical contact is more closely. The characteristics of AC/DC coupling, coupler coupling, coupling between upper and lower coupling are beginning to appear. The safe operation of power grid is facing new challenges, and the requirements for power system security and flexibility are higher and higher. Transmission network equipment maintenance from 2015 to the national grid began to implement "a plan", that is a centralized, unified planning approach. In this context, according to the actual needs of power grid enterprises, the establishment of a comprehensive evaluation of supervision and evaluation of power grid maintenance plan has important theoretical value and practical significance.
At present, the study on the maintenance level of the maintenance plan is still rare. Literature 3 and literature 4 focuses on the optimization of maintenance plan of power network equipment, mainly discuss how to arrange power grid equipment maintenance, in order to achieve economic and security results. In this paper, the safety evaluation of the maintenance plan is carried out, and the safety of the maintenance plan is evaluated in advance through the indexes of "bus load supply adequacy" and "equivalent generation capacity loss".
In the literature 5, the safety evaluation of the maintenance plan will be carried out. Two indexes, "bus load supply adequacy" and "equivalent generation capacity loss", are studied in this paper. These two indicators are used to assess the safety of the maintenance plan prior to the event.
In general, few technologies and patents are currently being developed to develop service level assessment models for maintenance plans.
The relevant research focused on the prior assessment of the impact of the maintenance plan on the safety of the grid. It is a defensive and predictive assessment and does not provide an assessment model for the maintenance plan itself. In this paper, a new service level evaluation model for maintenance planning is established, which is an evaluation and relative evaluation after the occurrence of the incident. This model can help to improve the scientific evaluation of maintenance planning. The evaluation method is used to prepare the business process for the maintenance plan. It focuses on the inspection efficiency, maintenance cycle connection, non-force majeure inspection and so on. It solves the technical problem of the quantitative evaluation of the business plan implementation.
Grid Outage Maintenance Business Overview
As a means of ensuring a stable operation of the grid equipment, scheduled maintenance is still an important component of the maintenance form. China's primary energy base and energy demand areas were far reverse distribution characteristics. And now has basically formed a large-scale power west to east, north power transmission pattern. Large-scale, long-distance crossprovince inter-regional transmission channels more and more, leading to the main grid electrical contact is very close.
Maintenance plan arrangements cannot be considered as a unit of equipment, the overall, overall consideration of the transmission grid maintenance program to better adapt to the current situation and objective requirements of the grid. In general, the maintenance plan in accordance with the time span is divided into annual maintenance plan, monthly maintenance plan, and day maintenance plan and so on. Usually at the end of each year to arrange the second year of the annual maintenance plan, the annual maintenance plans the largest time span. The strategic and guiding annual power outage plan is a program for the maintenance and repair of power grids within one year, which will have a great impact on the safety, capacity and production arrangement in the coming year. Due to unforeseen circumstances, the monthly maintenance plan is more accurate and specific than the rougher annual plan.
Monthly plan is the annual plan refinement, but also according to the actual situation of the month to add maintenance program. Day maintenance plan is mainly the implementation of the maintenance plan is the last part of maintenance planning arrangements [6] .
Evaluation Index of Maintenance Level
Grid maintenance plan evaluation indicators are designed to improve the business level and business efficiency of participating organizations by assessing scoring ranking. Through the analysis of the evaluation object and evaluation content, we will assess the level of the maintenance plan, maintenance efficiency, maintenance process integrity and other content, while constructing the corresponding evaluation index.
Equipment Maintenance Plan Development Level Evaluation Index
This indicator mainly evaluates the level of the maintenance plan, which is composed of the monthly business level assessment and the annual business level evaluation. By comparing the actual duration of maintenance equipment and maintenance equipment plan duration, to measure the planners in a number of areas of knowledge, which include maintenance content, maintenance project implementation, power grid operation is expected. If the maintenance of equipment, "the actual duration of the planned duration", we will deduct points in accordance with the function to carry out the assessment;
Through the "planned duration" and "average plan duration" to compare, to measure the level of maintenance planning between the planned units.
The indicators are evaluated by deducting the "scheduled duration > average planned duration" of the maintenance equipment according to the deduction function. The focus of this indicator assessment is the planned duration is not accurate or the planned duration is too long.
For the i-th evaluation object, the formula of the index is:
Among them, yi Q is the annual business level assessment:
mi Q is the monthly business level assessment: 
U for the i-th repair unit cycle is not complete number of devices.
Efficiency of Equipment Overhaul Evaluation Index
By comparing the actual duration of the overhaul equipment with the average actual duration of the equipment, if the "actual duration > average actual duration", the equipment is deducted according to the deduction function. To the actual implementation of the number of days more than the average number of days to punish the unit, in order to encourage units to improve the efficiency of maintenance implementation.
The solution to the index of the i-th evaluation object:
w is the evaluation efficiency evaluation index of the i-th assessment object; 1 ijk t is the actual duration of the j-th participating equipment of the i-th participating unit (whose equipment type is K). 
Equipment Maintenance Planning Cycle Integrity Evaluation Index
The maintenance plan is a process of approaching from a large cycle to a small cycle. The main cycle of the maintenance plan includes annual maintenance, monthly maintenance, day maintenance, which day maintenance for the implementation phase of the plan. In this paper, the complete maintenance cycle of each equipment to be repaired includes annual, monthly and day maintenance plans. Through the assessment of the cycle integrity of the equipment maintenance plan, you can assess the maintenance unit in the maintenance plan to set the maintenance cycle rolling is closely connected. The index can be an indirect assessment of temporary maintenance, sudden maintenance.
Calculation formula: 
λ1 and λ2 Weight Determination Method
The weight coefficient of λ 1 and λ 2 is 0.5. The purpose of this indicator is to promote the improvement of each evaluation object in the level of preparation, if λ 1 , λ 2 is not equal weight; it will lead to the assessment object in the "planned duration" when the irrational estimate. For example, if λ 1 > λ 2 , then the "actual duration > planned duration 'will be greater than the' planned duration > average planned duration", which will lead to artificial extension of the "planned duration", so that the assessment of the object in the maintenance plan Fewer penalties, and vice versa.
Penalty Function θ(x)
In the above indicators, the selection of the subtractive function θ(x) is very important. The first function can reflect the objective reality and the second function is easy to solve. Reference to the θ(x) function:
( ) 
Overhaul of equipment over the planned number of maintenance days will result in non-linear growth of penalty points, and more days beyond the penalty heavier. When the number of super-planned days is greater than the average number of super-planned days, the penalty score will increase.
Function σ(x)
The default x in the penalty function is the missing type in Table 1 . The value of this function is the corresponding deduction in Table 1 . The type of schedule missing and its deductions are as follows (1 means that there is a maintenance plan for the period, 0 means no maintenance plan for the cycle). that measure the operational level of the maintenance plan aspects [7] [8]. In order to be able to objectively and fairly respond to the situation of each participating unit, this paper uses the mean square error method based on the principle of "differential drive" [9] to calculate the weight of the evaluation index, and the comprehensive evaluation method is used to evaluate the service level of the maintenance plan.
Maintenance Plan Business Level Assessment Method

Mean Square Method
In order to avoid interference in the determination of the weight factor by human factors, we can use the "differential drive" principle of the weight method.
Its basic idea is that the weighting coefficient is the coefficient of variation of the The mean square error method is a measure of the degree of deviation of the data. The larger the standard deviation of the indicator, the greater the variation of the index between the different assessment objects, the greater the amount of information provided, which means that the greater the effect in the comprehensive assessment Weight should also be greater, on the contrary, then the weight should be smaller.
The formula of the weight of the h-th index calculated by the standard deviation is:
H is the total number of participating indicators, the value of 3; h S is the standard deviation of the calculated value of the participating units on the hth index. ih r is the calculated value of the i-th participating unit on the h-th indicator. h r is the mean value of the participating units on the hth index; n is the total number of participating units.
The mean square error method emphasizes the local difference, which reflects the degree of importance according to the degree of difference between the observed values of the same index. If the data of each index of each system is not very different, it reflects that the index has little effect on the evaluation system and the calculated weight coefficient is not large.
Evaluation Model
Comprehensive evaluation solution formula: 
Examples and Analysis
A total of eight evaluations were conducted in the study, and the assessment data for the year 2015 annual maintenance plan data. First of all, the mean square error method is used to determine the level of maintenance operations, maintenance efficiency, and maintenance cycle integrity of the index weight. And then conduct a comprehensive assessment based on the evaluation model described in 2.2.The key indicators of the participating units are shown in Table 2 .
1) Data preprocessing
Prior to the evaluation, the metrological processing of the indicator type and the non-dimensional processing of the indicator type are performed first. After data preprocessing, we can eliminate the difference of the data in each index, and avoid the influence of the difference between the dimension of the index and the number of the number. 
2) Determine the weight of the indicator
The mean square error method is used to determine the weight of the maintenance service, the maintenance efficiency and the maintenance cycle integrity.
The weight values of the indicators are shown in Table 3 3) Comprehensive assessment results
The scores of the participating units on the three indicators and the comprehensive score are shown in Table 4 .
4) Result analysis
From the data according to table 4 can be obtained in the maintenance plan at the level of the final ranking. Program A7 is ranked first, and program A2 has the lowest ranking. From Table 3 , it can be concluded that the level deviation of each participant unit is relatively large in the two indexes of overhaul efficiency and maintenance cycle integrity, so the weight obtained by "difference drive" is also relatively large on these two indexes. With the lower rankings in the maintenance efficiency, maintenance plan cycle integrity and other two indicators on the continuous improvement of the three assessment indicators will change the weight. The higher weights are used to reflect the greater differences in indicators, thereby promoting the production units to improve production methods.
And ultimately promote the entire power outage plan to improve the level of business, for the power grid security, economic operation to provide protection. 
Conclusion
In view of the practical needs of the power transmission and maintenance plan for the transmission network, this paper, in combination with the actual opera- 
